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EXECUTIVE SUMMARY
While the primary purpose of the Blueprint Schools Program is to design, build, and maintain
high-performing, high quality, technologically advanced schools, the Program is also focused on
making long-lasting economic impacts in Prince George’s County. Throughout the modernization
process, Blueprint Schools Program is accelerating contract opportunities for minority and
community-based businesses, providing jobs, internships, and apprenticeships for residents, and
launching a community asset initiative that includes the delivery of programs and/or collaborative
projects designed by and uniquely made for each school’s community.
BTG, a third-party compliance firm, has been selected by the Program to develop reporting software
that accurately documents and assesses progress made towards the required minimum 30% of
eligible procurement dollars to MBEs and local and small businesses. Included in this report is our
first quarterly MBE metric of program compliance towards this aggressive goal, as set forth in the
Project Agreement. These measures of accountability further support our commitment to providing
all stakeholders transparent and thorough communication about Blueprint Schools community
investments.
In September, led by Gilbane Building Company, the Program launched its inaugural Blueprint
Schools Mentor-Protege Cohort. Through a rigorous application process, 15 companies, a majority
of which are Prince George’s County-based, were selected to participate in the unique eight-week
program. The Cohort discusses subject matters such as bonding, projections, estimating,
accounting, and partnering. In addition to identifying and discussing national and regional trends,
participants learn about local procurement opportunities, including those available within Prince
George’s County Public Schools and the District’s Department of Capital Programs. The Program is
working closely with Capital Programs, Purchasing, and Supply Services to identify additional
opportunities that cohort companies could compete for and utilize to build capacity and expertise.
Finally, as part of Blueprint Schools commitment to ensuring that each school reflects the dynamism
and character of its surrounding community, a Community Asset Program (CAP) is being launched.
CAP is a collaborative initiative developed to provide each school with personalized and unique
assets. These assets could range from personalized programs for the school and surrounding
community to physical assets like exercise equipment, public art, a greenhouse, or walking paths
directly on site. Funding for six projects, one per school, will be allocated from the project budget
and can be supplemented by grants or other funding sources that may be available. The process will
be guided by Project Planning Committees (PPC), schools’ selected Blueprint representatives,
ensuring that CAP project planning and implementation is inclusive and truly reflective of their
communities.
Jason Washington, Director
Office of Alternative Infrastructure Planning and Development
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INTRODUCTION
This Quarterly Report is an overview of program-wide design advancement and construction
mobilization, which includes further refinement and development of school site plans. The report
also outlines concentrated MBE/CBB/CBSB outreach efforts made to ensure maximum
participation of qualified Prince George’s County and Maryland State businesses. Also included are
highlights of the Program’s on-going community investment activities, an overview of the recently
executed swing space process, and a Program Look-Ahead developed by Prince George’s County
Community and Education Partners (PGCECP).
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PROJECT PROFILES
Adelphi Area Middle School

Project Status: Construction
Neighborhood: Adelphi
Address: 8820 Riggs Rd,
Adelphi, MD 20783
Grade Configuration: 6-8
Capacity: 1,200
Square Footage: 144,800 sq. ft.
Principal: TBA

Area 2 Associate Superintendent:
● Dr. David G. Curry, Jr.
County Council Representative:
● Vice-Chair Deni Taveras (District 2)
State Legislative Representatives:
● Senator Malcolm Augustine
● Delegate Diana Fennell
● Delegate Wanika Fisher
● Delegate Julian Ivey
School Board Representative:
● Pamela Boozer-Strother (District 3)

Drew-Freeman Middle School

Project Status: Construction
Neighborhood: Suitland,
Arnold Heights
Address: 2600 Brooks Dr.,
Hillcrest Heights, MD 20746
Grade Configuration: 6-8
Capacity: 1,200
Square Footage: 144,800 sq. ft.
Principal: Dallas Lee

Associate Superintendent:
● Dr. David G. Curry, Jr.
County Council Representative:
● Rodney Streeter (District 7)
State Legislative Representatives:
● Senator Joanne Benson
● Delegate Erek Barron
● Delegate Andrea Harrison
● Delegate Jazz Lewis
School Board Representative:
● Kenneth Harris II (District 7)
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PROJECT PROFILES (continued)
Hyattsville Middle School

Project Status: Construction
Neighborhood: Hyattsville,
West Riverdale, University Park
Address: 6001 42nd Ave.,
Hyattsville, MD 20781
Grade Configuration: 6-8
Capacity: 1,200
Square Footage: 162,610 sq. ft.
Principal: Chanita Stamper

Associate Superintendent:
● Dr. David G. Curry, Jr.
County Council Representative:
● Deni Taveras (District 2)
State Legislative Representatives:
● Senator Paul Pinsky
● Delegate Anne Healey
● Delegate Alonzo Washington
● Delegate Nicole Williams
School Board Representative:
● Pamela Boozer-Strother (District 3)

Kenmoor Middle School

Project Status: Construction
Associate Superintendent:
Neighborhood: Palmer Park, Kentland,
● Dr. David G. Curry, Jr.
Glenarden
County Council Representative:
Address: 2501 Kenmoor Dr., Landover, MD
● Jolene Ivey (District 5)
20785
State Legislative Representatives:
Grade Configuration: 6-8
● Senator Paul Pinsky
Capacity: 1,200
● Delegate Anne Healey
Square Footage: 144,800 sq. ft.
● Delegate Alonzo Washington
Principal: Maha Fadli
● Delegate Nicole Williams
School Board Representative:
● Shayla Adams-Stafford (District 4)
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PROJECT PROFILES (continued)
Southern Area K-8 Academy

Project Status: Construction
Neighborhood: Tantallon,
Fort Washington
Address: 12200 Fort Washington Rd.,
Fort Washington, MD 20744
Grade Configuration: K-8
Capacity: 2,000
Square Footage: 233,865 sq. ft.
Principal: TBD

Associate Superintendents:
● Dr. Kasandra G. Lassiter
● Dr. David G. Curry, Jr.
County Council Representative:
● Monique Anderson-Walker (District 8)
State Legislative Representatives:
● Senator Obie Patterson
● Delegate Veronica Turner
● Delegate Kriselda Valderrama
● Delegate Jay Walker
School Board Representative:
● Sonya Williams (District 9)

Walker Mill Middle School

Project Status: Construction
Neighborhood: Walker Mill
Address: 800 Karen Blvd.,
Capital Heights, MD 20743
Grade Configuration: 6-8
Capacity: 1,200
Square Footage: 144,800 sq. ft.
Principal: Erin Cribbs

Associate Superintendent:
● Dr. David G. Curry, Jr.
County Council Representative:
● Derrick Davis (District 6)
State Legislative Representatives:
● Senator Melony Griffith
● Delegate Darryl Barnes
● Delegate Nick Charles
● Delegate Dereck Davis
School Board Rep:
● Belinda Queen (District 6)
● Shayla Adams-Stafford (District 4)
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PROGRAM PROGRESS
Design Updates
Notice to Proceed
PGCPS approved, via a Notice to Proceed in August, the advancement of the Program from Design
Development (or 65% Construction Documents) to develop and refine 95% Construction
Documents due at the end of December 2021. Through the collaboration of Program staff and
Prince George's County Education & Community Partners, each school project design was
developed to reflect the requirements and preferences of the district. Advanced designs for
specialized spaces such as STEAM and science labs and media centers progressed and color
palettes, inspired by nature (see figure 1) were explored for each of the six schools.
Figure 1

Image courtesy of Stantec.

Site Refinements
Parallel with design development activities, the Program refined and updated project site plans and
advanced permit packages for construction which began at the end of July 2021.

Construction Progress
Construction activities have commenced on all six school sites. Gilbane is leading the construction
effort with a leadership team consisting of Michael Ricketts, Senior Project Executive (P3 Program),
Brian Malanchuk, Senior Project Executive (Construction), and Jumanne Smith, Construction
Executive. Each site also has its own lead Project Executive: Christian Broyles for Adelphi,
Drew-Freeman, Kenmoor, and Walker Mill; and Arland Knipe for Hyattsville and Southern Area K-8.
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Communication methods have been established to provide stakeholders with ongoing construction
updates and means of contacting the team with questions and/or concerns. For instance, Blueprint
Schools News & Updates, a monthly newsletter launched by the Program in July, is made available on
the program website, www.pgcpsblueprintschools.com, and distributed via email throughout all six
school communities. Each issue includes updates on completed and upcoming construction
activities. Furthermore, a general ‘construction inquiry’ sign that includes a phone number and
email address is prominently placed at each construction site for community members’ reference.

Construction Updates by Site
Adelphi Area Middle School

Activity
Site perimeter surveying
Site fencing
Installation of sediment ponds on site
Tree clearing

Progress
Completed
Completed
Completed
Completed

Demolition of existing school

Completed

30-Day Look-Ahead
● Laying of concrete building
foundations to begin
● Under slab plumbing and electrical
work to begin
● Demolition of existing building slab
and foundations in progress
● Building pad grading in progress
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Drew-Freeman Middle School

Activity
Site perimeter surveying
Site fencing
Interior building abatement
Interior building demolition
Installation of erosion and sediment
control measures

Progress
Completed
Completed
Completed
Completed
Completed

30-Day Look-Ahead
● Rough grading of the site and
existing building demolition to
continue
● Installation of onsite haul
road/crane pad
● Laying of concrete building
foundations to begin
● Stripping of topsoil, rough grading
of site, and existing building
demolition in progress

Progress
Completed
Completed
Completed
Completed

30-Day Look-Ahead
● Laying of concrete building
foundations to begin
● Under slab plumbing and electrical
work to begin
● Demolition of the existing school in
progress
● Clearing and grading for the
building pad ongoing

Hyattsville Middle School

Activity
Site perimeter surveying
Site fencing
Interior building abatement
Installation of erosion and sediment
control measures
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Kenmoor Middle School

Activity
Site perimeter surveying
Site fencing
Installation of temporary electricity to
the site
Installation of erosion and sediment
control measures

Progress
Completed
Completed
Completed
Completed

30-Day Look-Ahead
● Importing and exporting of dirt for
the building pad to be completed
● Laying of concrete building
foundations to begin
● Under slab plumbing and electrical
work to begin
● Clearing & grading of building pad
underway
● Installation of temporary site roads
and a worker parking area in
progress

Southern Area K-8

Activity
Site perimeter surveying
Site fencing
Site clearing

Progress
Completed
Completed
Completed

Installation of erosion and sediment
control measures
Installation of temporary site electrical
power

Completed
Completed

30-Day Look-Ahead
● Excavation of sediment trap
● Completion of the mass clearing of the
site
● Completion of the hauling of fallen
trees
● Importing of dirt for the building pad
to begin
● Mass clearing of the site and the
hauling off of fallen trees and debris
in progress
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Walker Mill

Activity
Site perimeter surveying
Site fencing
Installation of erosion and sediment
control measures
Installation of temporary site electrical
power
Construction of site sediment trap

Progress
Completed
Completed
Completed
Completed

30-Day Look-Ahead
● Stripping of topsoil to be completed
● Importing of dirt for the building pad
to begin
● Tree removal to begin
● Stripping of topsoil and rough grading
of site in progress

Completed

SWING SPACE LOGISTICS
Swing logistics refers to the planning and processes that facilitate the relocation of school
communities to allow for the new construction or major renovation of a school in its existing
location. A relocation is not always required if a site is large enough to accommodate the existing
school to remain in place while the new facility is built on another area of the same site, or if the
new facility is being built on a new site not currently occupied.
The Phase I Blueprint Schools package required the relocation of Drew-Freeman Middle School,
Hyattsville Middle School, and Adelphi Elementary School (to be replaced by a new Adelphi area
middle school) to allow for the demolition of the existing facilities and the construction of the new
schools. Walker Mill Middle School and Kenmoor Middle School populations were able to remain in
place while their new schools are being built on the existing sites, and the Southern Area K-8 is a
new school where no school currently exists, therefore not requiring swing space. While only three
of the six Blueprint Schools in Phase I required offsite swing, the logistics required to move those
three schools this summer resulted in eight (primary and collateral) moves, impacting a total of 11
different schools and their communities.
The relocation logistics for the three primary schools required multiple moves to be coordinated
and executed in only five months once the final receiving schools and the program and grade bands
to be relocated to each were defined.
Adelphi Middle School – 8820 Riggs Rd, Adelphi, MD 20783 – Adelphi Elementary School was
relocated to accommodate a new Adelphi Middle School in its location.
● Adelphi Elementary School, moved to:
o Cherokee Lane Elementary School – 9000 25th Ave, Adelphi, MD 20783, and
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The Judy Center at Cool Spring Elementary School – 8908 Riggs Rd, Adelphi, MD
20783
Cherokee Lane Elementary School, while awaiting the completion of its new school through
the PGCPS Capital Projects Program, moved to
o St. Marks Church – 7501 Adelphi Rd, Hyattsville, MD 20783
o

●

Hyattsville Middle School – 6001 42nd Ave #1522, Hyattsville, MD 20781, moved to the:
● Robert Goddard Montessori School building – 9850 Good Luck Rd, Seabrook, MD 20706,
● Meadowbrook Elementary School building – 3501 Moylan Dr, Bowie, MD 20715, and
● Thomas S. Stone Elementary School (portable classrooms) – 4500 34th St., Mt. Rainier, MD
20712
Drew-Freeman Middle School – 2600 Brooks Dr, Suitland, MD 20746, moved to the:
● Forestville High School building – 7001 Beltz Dr #4635, Forestville, MD 20747
● Central High School – (in swing at Forestville High School) returned to:
o their newly modernized Central High School – 200 Cabin Branch Rd, Capitol Heights,
MD 20743
The relocation of Adelphi Elementary and Hyattsville Middle required coordination with the
receiving schools’ administrations.
In the compressed time frame allotted for these moves, all pertinent PGCPS departments were
engaged to provide input and specialized move services including Building Services, Capital
Programs, Environmental, Warehouse, Title One, Food Service, Library/Media, Enrollment, Student
Records, Audio Visual, Internet Technology, Plant Operations, and Transportation to ensure that the
master move schedule could be met. Through the combined efforts of these departments, and those
of HH Logistics Planning, LLC and PJ Relocators, LLC who tirelessly and expertly executed the
master move sequence, all schools impacted by these swing efforts were able to open on September
8th and resume in-person learning in the 2021-22 School Year.
The cost of such an extensive move process, not only in terms of the moves themselves, but
encompassing such things as the addition of modular classrooms, the preparation of the receiving
swing spaces, temporary storage capacity in c-containers, and the need for interim and staged
moves is not insignificant. We are in the process of reviewing final costs to be incorporated into the
final program costs.
Future swing planning considerations
Future swing logistics plans within PGCPS would benefit if informed by the lessons learned during
this process as well as an expanded timeline to plan and execute the swing plan. A comprehensive
white paper on the step-by-step development of a master swing planning strategy utilizing industry
knowledge, lessons learned from Phase 1, and drawing on the expertise of all PGCPS departments is
underway to inform future swing logistics.
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COMMUNITY IMPACT
Community Investment: MBE/CBB/CBSB Engagement
The Program has continued to engage Minority Business Enterprises, Community-Based
Businesses, and Community-Based Small Businesses (MBE/CBB/CBSB) by sharing timely program
updates and providing guidance to business owners on obtaining prequalification to bid on
packages. These efforts are in place to ensure that the pool of prospective subcontractors properly
reflects the County and Region’s diversity and business capacity.
Outreach Events
To date, the program has conducted 10 outreach events that have attracted over 800 attendees and
over 763 distinct MBE/CBB/CBSBs, including four matchmaking events that connected 136
MBE/CBB/CBSBs with over 160 companies expressing interest in bidding on packages.
Reporting
As we move into construction and the letting of contracts, our reporting system will show progress
made toward the 30% minimum MBE/CBB/CBSB procurement requirement set forth in the Project
Agreement. To ensure accountability and transparency, the Program has retained services of BTG, a
third-party that will implement compliance software and compliance oversight of the program. As
of October 6, the Program has spent approximately $60.5 million, of which approximately $33.8
million has been procured from MBE/CBB/CBSB firms (55.1%), well above our minimum (30%)
requirement.
Mentor-Protege Cohort
In August, Prince George’s County Education and Community Partners (PGCECP), in conjunction
with Prince George’s County Public Schools, announced the launch of the Blueprint Schools Mentor
Protégé Cohort. Through this program minority and county-based businesses have an opportunity
to develop and broaden their industry skills as well as gain first-hand insight on working with
Gilbane Building Company. While several business training programs exists, this program focuses on
practical matters such as exactly what's needed to successfully gain and complete projects with
Gilbane.
Eight, two-hour weekly sessions facilitated by Gilbane and other subject matter experts
guide participants in developing relationships through knowledge sharing. Each session is split into
two parts; the first hour is devoted to educating participants on a topic from a national perspective.
The second hour consists of breakout sessions in which participants engage with Gilbane team
members from Washington, D.C., Maryland, and Virginia to cover topics from a regional perspective.
Session topics include:
●
●
●
●
●
●
●

Introduction to Gilbane/Prequalification
Winning Work
Managing for Success
Mitigating Risk
Developing Financial Strength
Leveraging Technology
Business Development & Networking
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Additionally, participants learn how to do business with PGCPS Capital Improvement Program
(CIP), the Chief Executive Officer and Prince George's County's Board of Education's plan to fund
capital projects during the fiscal year. Through the CIP, educational facilities are planned, designed,
renovated, and constructed based on the prioritization of needs established in the Educational
Facility Master Plan (EFMP).
Through a rigorous application process, 15 companies, a majority of which are Prince George’s
County-based, were selected to participate in the unique Blueprint Schools Mentor-Protege Cohort.
Project Planning Committees (PPCs): Community Asset Program
Project Planning Committees continue to play a critical
role as representatives of the school community,
overseeing and providing feedback on the design of each
Blueprint School.
PPCs are embarking on a new role with the launch of the
Blueprint Schools Community Asset Program (CAP). CAP is
a collaborative initiative developed to provide each school
with personalized and unique assets.
The CAP program will include six community investment
projects (one per school) – led by the Project Planning
Committees of each Blueprint School. Each CAP project
will have its own share of funding from the project budget
that can be supplemented by grants or other funding
sources that may be available. Potential examples of these
projects could be outdoor fitness equipment, public art,
greenhouses, unique wayfinding signage, and/or
community programming.
Over the coming months, Blueprint Schools will work with
the PPCs to shepherd these projects from ideas to
implementation, thus creating dynamic enhancements for
each of these state-of-the-art educational environments.
Community Outreach and Engagement
As construction activities move forward, we are committed to responding promptly and effectively
with community concerns as they are raised. Specifically:
Southern K-8 Academy:
●

Infrastructure Working Group: Prompted by the activism and positive engagement of the
Tantallon community regarding concerns residents have expressed over potential flooding,
negative impacts to the onsite wetlands, and increased traffic, County Executive Alsobrooks
established an Infrastructure Working Group. The work group consists of government
agency leaders and community stakeholders that discuss and understand the County’s
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infrastructure short to long-term plans to address these significant issues. The
Infrastructure Working Group kick-off meeting was held in September and will meet
monthly going forward.
●

Blueprint Schools Monthly Meetings: To further ensure engagement and responsiveness
to concerned residents within this area, the Program will host monthly meetings for
Tantallon community stakeholders providing updates on construction progress. Each
meeting will include a Q&A session where community members can ask questions and
express concerns that Program staff and construction partners will respond to.

Hyattsville Middle School:
●

After receiving a report of vibrations to a home caused by construction activities on the
Hyattsville Middle School site, the Program team met with the impacted homeowner. The
Program team examined the issue and is developing swift responses and next steps.

CLOSING STATEMENT
As we move into Fall, the Blueprint Schools Program is proceeding as anticipated. In addition to (i)
advancing the designs of all six schools; (ii) continuing to work with local permitting and
regulatory agencies to secure required permits and approvals necessary to continue construction
activities in earnest; (iii) providing each school’s Project Planning Committee updates on their
school’s design and to introduce the Community Asset Program; and (iv) launching the Blueprint
Program Mentor-Protege Cohort, the Program is staying true to its core mission of delivering
first-class educational facilities to our students, parents, staff, and communities in 2023.

APPENDIX
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