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KENMOOR MIDDLE SCHOOL
CONSTRUCTION UPDATE MEETING  |  OCTOBER 11th, 6:00 PM

PGCPS . ENGAGE . DESIGN . BUILD . COMMUNICATE . PGCPS 
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We value your input.

Å Please type your questions/comments in 

the Q&A area of Zoom.

Å Questions and answers from this town hall 

will be posted on 

pgcpsblueprintschools.com.
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Our Commitment

PGCPS is moving swiftly to deliver safe, state -of -the -art, and sustainable learning 

environments for our students, teachers, and communities.

Through a three -pronged approach, traditional Capital Improvement, 

Staged Renovations, and the nationõs first Public School P3 Design-Build-Maintain 

approach, otherwise known as the Blueprint Schools Program, weõre on track to deliver 

over 25 modernized school facilities in just 10 years.
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Agenda

Å Team Introductions

Å Project Scope

Å Construction Overview

Å Q&A
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Team Introductions

Å Jason Washington , Director, Blueprint Schools

Å Brandey McDonald , Project Director, Fengate

Å Mike Ricketts , Senior Project Executive, Gilbane

Å Brian Malanchuk , Senior Project Executive, Gilbane

Å Christian Broyles , Project Executive, Gilbane

Å Santiago Mejia , Project Manager, Gilbane

Å Amber Brown , Project Manager, B&D
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Project Scope

Project Status : Construction

Square Footage : 144,800 SF 

Occupancy : 1,200 

Address : 2501 Kenmoor Drive, 

Landover, MD 20785
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Construction Overview

Team Introductions | Project Scope | Construction Overview | Q&A

Building Water 
Tight

10/15/22

Start-Up  

HVAC

11/28/22

Start Interior  
Finishes  

1/3/23

Project
Readiness  
7/15/2023

Begin Final 

AHJ Inspections

7/1/23

Start
Commissioning

3/1/23

Start FF&E

Install

6/1/23
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Construction Overview
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Completed Work Work in Progress Next Steps

Exterior wall panel installation Interior stud wall framing and one-

siding drywall partitions

Elevator equipment delivery and 

installation 

TPO roofing installation Interior MEPF overhead and in-wall 

rough-ins 

Curb, gutter, and base coat asphalt 

installation

Primary and secondary steel Main mechanical room and electrical 

room rough-ins

Parking lot grading

Installation of exterior windows Interior door frame installation

Interior CMU block wall construction Installation of underground site utilities 

Electrical switchgear installation
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