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COLIN L. POWELL K-8 ACADEMY
PROJECT UPDATE MEETING  |  JANUARY 12TH, 6:30 PM
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We value your input.

• Please type your questions/comments in 

the Q&A area of Zoom.

• Questions and answers from this town hall 

will be posted on 

pgcpsblueprintschools.com.
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Our Commitment

PGCPS is moving swiftly to deliver safe, state-of-the-art, and 

sustainable learning environments for our students, teachers, and 

communities.
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Agenda

• Team Introductions

• Operations Update

• Construction Overview

• Boundaries and Enrollment Overview

• Upcoming Meetings

• Q&A
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• School Leadership: Principal position is being prioritized by PGCPS HR, with 

expectations that a selection will be made by late-Spring.  Once hired, we 

will work closely with the Principal and new administrative staff to finalize 

operational needs and logistics for the school.

• Mural RFP: seeking professional muralist to design and install original work to 

reflect the community.  Responses are due January 25.  The selected 

muralist is required to meet with the community and school-based staff to 

inform the inspiration and direction of mural.

Operations Overview
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Construction Overview
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Start-Up HVAC  

2/1/23

Begin Final AHJ Inspections

10/15/23

Start FF&E Install (4-Story)

8/15/23

Start FF&E Install (3-Story)

9/26/23

Start Interior Finishes  

1/1/23

Building Watertight  

2/1/23

Start Commissioning  

6/1/23

Project Readiness  

11/8/23
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Completed Work Work in Progress Next Steps

Asphalt paving at the Swan Creek Road 

widening.

Road widening at Fort Washington Road. Installation of storefront frames and glass at the 

3-story tower are ongoing. 

Installation of the underground stormwater 

detention system

Preparing of interior areas for temporary 

heating systems.

Spray fireproofing at the west entrance to 

begin.

Overhead MEP rough-in on level 4 of the 4-

story tower and level 2 of the 3-story tower.

Installation of exterior metal wall panels at the 

3-story tower.

Installation of exterior metal wall panels to be 

completed.

Installation of storefront frames at the north 

and south of the 4-story tower.

Overhead MEP rough-in on level 3 of the 3-

story tower.

Interior stud wall framing on levels 2 and 3 of 

the 3-story tower is ongoing.

Installation of the 4-story tower elevator. Overhead MEP rough-in in the auxiliary gym 

and music rooms.

Installation of the dining/media learning stairs 

to begin.

In-wall MEP rough-in on levels 2 and 3 of the 4-

story tower.

In-wall inspections on levels 2 and 3 of the 4-

story tower.

Installation of kitchen quarry tile to begin.

Spray fireproofing on level 3 of the 3-story 

tower.

In-wall MEP rough-in on level 4 of the 4-story 

tower.

Exterior metal wall panels at the west 

entrance.

Installation of 3-story tower elevator.

Hanging drywall on level 1 of the 4-story tower.

Operations Update| Construction Overview | Upcoming Meetings | Q&A

Construction Overview
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Construction Overview

View of the west entrance. View of the 4-story tower.
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Construction Overview

Classroom on level 1 of the north area. Corridor on level 2 of the 4-story tower.
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Construction Overview

Parking Lot Area
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Ms. Rhianna McCarter

Manager, School Boundaries

Pupil Accounting and School Boundaries, PGCPS

Mr. John Wooden

Planning and School Boundaries Specialist

Pupil Accounting and School Boundaries, PGCPS

Boundaries and Enrollment Overview
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Boundaries and Enrollment Helpful Links
• School Finder - Use this tool to help find program and school 

assignments for your address.

• Pupil Accounting and School Boundaries office website.

• School Boundary Initiative project website.

• Email school.boundaries@pgcps.org for general school boundaries 

questions.

• Email pasb.enrollment@pgcps.org for registration and enrollment 

questions.

Boundaries and Enrollment Overview

https://gis.pgcps.org/schoolfinder/findschool2.asp
https://www.pgcps.org/offices/pupil-accounting
https://www.pgcps.org/about-pgcps/boundary
mailto:school.boundaries@pgcps.org
mailto:pasb.enrollment@pgcps.org


15
15

• Upcoming Meeting Dates

○ February 9, 2023

○ March 9, 2023

○ April 13, 2023

○ May 11, 2023

Operations Update| Construction Overview | Upcoming Meetings | Q&A

Upcoming Meetings
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Please type your questions/comments in the Q&A area of Zoom. Questions and 

answers from this town hall will be posted on www.pgcpsblueprintschools.com. 
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Questions & Answers

http://www.pgcpsblueprintschools.com/
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Thank You!

To submit additional questions and to view today’s 

presentation, visit www.pgcpsblueprintschools.com

Operations Update| Construction Overview | Upcoming Meetings | Q&A

http://www.pgcpsblueprintschools.com

